


Proposed Engagement Schedule

Dates are subject to change. Please check the City or project websites to confirm dates.

 Denotes total number of months completed in project timeline.

Phase 1: Existing Conditions Analysis						
Project Kick-Off Meeting and City staff						November 14, 2024
Public Outreach Plan						December 2024
Bi-Weekly Check-In Meetings						Ongoing throughout planning process
City Council Information Meetings (2-3 meetings)						Ongoing starting on January 21, 2025
Project Kick-Off with CPSC (CPSC #1)						January 22, 2025
Project Website Launch						January 2025
Statistically Valid Community Survey						February — May 2025
Existing Conditions Analysis Review Meeting w/ CPSC (CPSC #2)						March 10, 2025
Existing Conditions Analysis Review Joint Workshop w/ PC + CC						May 6, 2025

Phase 2: Public & Stakeholder Engagement		
Engagement + Publicity Review with City staff		March 2025
Online Engagement	Begins in March 2025 and continues through to adoption	
Community Listening Sessions (5 meetings)		March — August 2025
Stakeholder Interviews + Focus Group Meetings		May 2025
Strategic Opportunity Charettes (2 charettes)		August 2025
Special Events (5 events)		March — August 2025
Public Meeting How-To Guide		Available starting March 2025
Public Visioning Neighborhood Workshops (5 meetings)		March — August 2025
Public Input + Survey Results Review w/ CPSC (CPSC #3)		September 4, 2025

Phase 3: Establishment of Vision and Goals		
Department Head Key Recommendations Review Meeting		January 14, 2026

Phase 4: Draft Plan + Evaluation	
Draft Plan Review Meetings w/ CPSC (CPSC #4-8)	December 2025 — June 2026
Stakeholder Interview + Focus Group Follow-Ups	Summer/Fall 2026
Draft Plan Public Open House (4 events)	Fall 2026
Draft Plan Joint Workshop w/ PC and CC	Fall 2026
Public Comment and Review Period	Fall/Winter 2026

Phase 5: Final Plan + Adoption	
Planning & Zoning Commission Public Hearing	Winter 2026/2027
City Council Public Hearing	Winter 2026/2027

PC Planning & Zoning Commission **CC** City Council **CPSC** Comprehensive Plan Steering Committee